Attachment 2

Solar Ponds IM/IRA Revised Schedule

Date
Complete Building 910 Construction July 7, 1993
Complete Cold Tests With Plant Raw Water May 10, 1993
Complete Hot Test with ITS Water June 28, 1993
Building 910 Evaporators Fully Operational Sept. 9, 1993
Interceptor Trench Water Diverted to Surge Tanks April 16, 1993

Excess Liquids Removed From Ponds Feb. 1994




